

Construction Project Phases	Tasks	AMOUNT
Initial Planning and Site Preparation	• Site plan • Architectural drawings • Elevation • Site pooja	
Basement Construction Stages	• Site clearance • Marking • Excavation • PCC • Bar bending • Pillar marking and placing • Footing concrete • Earth pit column concrete below GL • Earth pit soil filling and soil tightening • Plinth level marking • Plinth beam bar bending and shuttering • Concreting and de-shuttering • Basement level brick work - inner plastering • Gravel filling • Soil consolidation • DPC concrete and PCC • Water tank and septic tank	
Lintel Level Construction	• Lintel level • Column shoe marking • Rod lapping if needed • Column box fixing and concreting • Sill level brick work 3' • Sill concrete • Lintel level brick work • Lintel level shuttering • Bar bending and concreting	
Roof Level Construction	• Roof level • Rod lapping if needed • Brick work • Roof centering • Bar bending • Electrical pipeline fixing • Concreting • Concrete de-shuttering • Electrical pipeline gady work	
Wall and Finishing Works	• Parapet wall brick work and sill concrete • Doors and windows frame fixing • Inner plastering • Kitchen tabletop concreting • Outer plastering • Rooftop surki concrete • Elevation work	
Compound Wall Construction	• Compound wall basement • Brick work • Plastering	
Electrical and Plumbing Rough-	• Electrical wiring	

in	• Plumbing line inner and outer	
Plumbing Finishes	• Plumbing finishing work • Outer plumbing pipeline • Inner plumbing pipeline • Kitchen tap • Bathroom fittings • Outer area fittings • Overhead Water tank fixing and connection	
Electrical Finishes	• Electrical finishing work • Switch box • MCB box • Light fittings	
Painting	• Inner painting work • Patti 2 or 3 coats • Primer • Emulsion • Gril painting • Main door polish • Windows and doors polishing or painting • Outer painting work • Elevation • MS gate painting • Additional laser cut or other elevation element painting	
Tiles work	• Both room wall and floor finish • Main floor finish • Kitchen wall • Elevation wall • Parking	
Granite and Staircase Work	• Tabletop granite • Front step • Inner staircase • Paneling work	
Carpentry Finishes	• Carpenter finishing work • Main door • Bedroom door • Bathroom door • Windows frame and shutter • All glasses fixing	
Optional Extras	• Elevation grill or laser work • Main gate work • Outer stair handrails • MS or SS work	